

Project Timetable

The following is the timetable for the implementation and completion of project related tasks. It is anticipated that these tasks will be completed within one (1) calendar year.

Task	Timeframe for Implementation
Instrument development - Literature review - Instrument development - Receipt of IRB approval	Month 1-3
Marketing of project	Month 3-5
Data collection and analysis - Implementation of multiple methods of data collection - Data analysis	Month 3-8
Dissemination of results	Month 9-12
Pursuit of future funding	Month 9-12